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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date

M-20-91-3 CHANGE CONTROL FORM .8-13-91
Do not use blue ink. Type. or print using black ink.

Originator Phone

Paul J. Turner 376-3903

Class of Change

q 1- Signatories (Section 13.0) ® II - Project Manager q III - Unit Manager

Change Title
REVISION TO INTERIM MILESTONE M-20-20

Description/Justification of Change

Number Milestone Current Date Revised Date

M-20-20 Submit 325 Waste Treatment August 1991 April 1992
Unit Part B to Ecology
and EPA

Change title and content for Interim Milestone M-20-20 as follows:

M-20-20 Submit 325 Waste Treatment
Unit and 3100 Hazardous
Waste Treatment Unit Part B
to Ecology and EPA

(Continued on Page 2.)

,impact of Change

,Oe1ay of milestone M-20-20. This delay wi1_], a1Jow the_addi.t:ion _of. j.nformation oa.the
3100 Hazardous Waste Treatment Unit. A single Part B applicati on will be filed for the
325 Waste Treatment Unit and the 3100 Hazardous Waste Treatment Unit. This will maximize
the efficiency of the permit application preparation and review as well as permit issuance.

No impact from change in responsible Level III Manager.

AFfectedDocuments 325 WTU Part B Application
325 WTU Part A Permit
Hanford Federal Facility Agreement and Consent Order Action Plan, CY 1990
Annual U pdate, Appendix D, Table D-3, and Fi gure D-1

Approvals !/ Approved Disapproved
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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Page 2
CHANGE CONTROL FORM

M-20-91-3 8-13-91

Description/Justification of Change (continued)

The purpose of this change is to incorporate the 3100 Hazardous Waste
Treatment Unit (HWTU) in the 325 Building Waste Treatment Unit (WTU) Part B
application. The change was requested by Mr. Toby Michelina of Ecology. The
3100 HWTU is an expansion of the activities scheduled for the 325 WTU to more
effectively address Hanford waste concerns. The 325 WTU will treat mixed and
Low Level Waste while the 3100 HWTU will treat only non-radioactive hazardous
waste. A delay of the submission date of Tri-Party Agreement Milestone
M-20-20 until April 30, 1992, is requested to allow the additional information
to be incorporated.

C'' Change responsible Level III Manager for Interim Milestone to:

Donald E. Knowlton, Operations Manager
Waste Technology Center
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Austin B3-63
Bliss 63-04
Geier 62-19
Hamilton, Jr. N3-10
Harmon R2-52
Hoewing B3-06
Jordan B3-51
Korenko 63-08
Lerch B2-35
McGuire B3-63
Powers B2-35
Price H4-57
Ruck, III H4-57
Ruff R3-50
Veneziano, Assignee 132-35
Wintczak L4-92
Wojtasek L4-92

:H4-22

*NOTE: 325 is a PNL facility; milestone responsibility is PJ Turner as
Contractor Representative and DE Knowlton, Level 3 for interim
milestone M-20-20.

^

Author Addressee Correspondence No.

S. H. Wisness P. T. Day, EPA Incoming: 9104228
T. L. Nord, Ecology

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGECONTROL
FORM M-20-91-3 -- REVISION TO INTERIM MILESTONE M-20-20

INTERNAL DISTRIBUTION

Approval Date Name Location w/att
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L. E. Borneman B2-35
D. B. Pabst B2-35
0. S. Kramer B2-35
R. D. Morrison B2-35
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